

Projektzeitplan Schwelm

ID	Aufgabenname	Anfang	Abschluss	Dauer	Feb. 2015		Mrz. 2015			Apr. 2015				Mai 2015				Jun 2015			Jul 2015			Aug 2015			Sep 2015			Okt 2015			Nov 2015			Dez 2015								
					15.2	22.2	1.3	8.3	15.3	22.3	29.3	5.4	12.4	19.4	26.4	3.5	10.5	17.5	24.5	31.5	7.6	14.6	21.6	28.6	5.7	12.7	19.7	26.7	2.8	9.8	16.8	23.8	30.8	6.9	13.9	20.9	27.9	4.10	11.10	18.10	25.10	1.11	8.11	15.11
1	Service Katalog	16.02.2015	01.07.2015	98T	[Gantt bar from Feb 16 to Jul 1]																																							
2	Erfassen aller IT-Services	16.02.2015	31.03.2015	32T	[Gantt bar from Feb 16 to Mar 31]																																							
3	Anforderungs-Management (Genehmigungsprozess neuer Service)	01.04.2015	01.07.2015	66T	[Gantt bar from Apr 1 to Jul 1]																																							
4	Leistungsvereinbarungen (SLA)	16.02.2015	14.08.2015	130T	[Gantt bar from Feb 16 to Aug 14]																																							
5	Definition der Service Ziele	16.02.2015	31.03.2015	32T	[Gantt bar from Feb 16 to Mar 31]																																							
6	Verhandlung Service Ziele BM / VV	01.04.2015	31.07.2015	88T	[Gantt bar from Apr 1 to Jul 31]																																							
7	Vereinbarung Service Ziele	03.08.2015	14.08.2015	10T	[Gantt bar from Aug 3 to Aug 14]																																							
8	Service Desk	16.02.2015	31.12.2015	229T	[Gantt bar from Feb 16 to Dec 31]																																							
9	Strichliste - Anrufauswertung	16.02.2015	31.03.2015	32T	[Gantt bar from Feb 16 to Mar 31]																																							
10	Einführung DX-Union	16.02.2015	29.05.2015	75T	[Gantt bar from Feb 16 to May 29]																																							
11	Einarbeitung Service Ziele	17.08.2015	04.09.2015	15T	[Gantt bar from Aug 17 to Sep 4]																																							
12	Zuordnung Mitarbeiter	01.04.2015	29.05.2015	43T	[Gantt bar from Apr 1 to May 29]																																							
13	Coaching	01.04.2015	31.12.2015	197T	[Gantt bar from Apr 1 to Dec 31]																																							
14	Aufgabenzuordnung Neu	01.04.2015	30.11.2015	174T	[Gantt bar from Apr 1 to Nov 30]																																							
15	Zuordnung MA neue Zuständigkeiten	01.04.2015	25.05.2015	39T	[Gantt bar from Apr 1 to May 25]																																							
16	Key - User Einbindung??	01.04.2015	31.07.2015	88T	[Gantt bar from Apr 1 to Jul 31]																																							
17	Stellenbeschreibungen	01.07.2015	30.11.2015	109T	[Gantt bar from Jul 1 to Nov 30]																																							
18	Qualifizierungskonzept	01.07.2015	30.11.2015	109T	[Gantt bar from Jul 1 to Nov 30]																																							